# Overall Status

# IST

Planned	206	
Executed	206	
Backlog	0	
Revised Plan	0	
Pass Count	206	
Pass Rate	100%	

Defects		
Total	6	
Closed	6	
Open Critical	0	
Open High	0	
Open Medium	0	
Open Low	0	

# Execution

Planned	206
Executed	100
Backlog	106
Revised Plan	20
Pass Count	94
Pass Rate	94

Defects	UAT
Total	6
Closed	2
Open Critical	1
Open High	1
Open Medium	0
Open Low	2

Entry/Exi	t Criteria		
None			

### Execution

Execution		
Planned	206	
Executed	100	
Backlog	106	
Revised Plan	20	
Pass Count	94	7

Defects	Smoke Test	
Total	6	
Closed	2	
Open Critical	1	
Open High	1	
Open Medium	0	7

# Entry/Exit Criteria

80%	
	80%